
 

 

Page 1  GAO-22-105718 GSA Priority Recommendations 

441 G St. N.W. 
Washington, DC  20548 

Comptroller General 
of the United States 

June 2, 2022 

The Honorable Robin Carnahan 
Administrator 
General Services Administration 
1800 F Street, N.W. 
Washington, D.C. 20405 

Priority Open Recommendations: General Services Administration 

Dear Administrator Carnahan: 

The purpose of this letter is to provide an update on the overall status of the General Services 
Administration’s implementation of GAO’s recommendations and to call your personal attention 
to areas where open recommendations should be given high            priority.1 In November 2021, we 
reported that on a government-wide basis, 76 percent of our recommendations made 4 years 
ago were implemented.2 GSA’s recommendation implementation rate was 97 percent. As of 
March 2022, GSA had 38 open recommendations. Fully implementing these open 
recommendations could improve agency                               operations. 

Since our May 2021 letter, GSA has implemented one of our four open priority 
recommendations that we highlighted to your agency last year. GSA has developed and 
implemented a quality control plan for improving the quality of its data regarding the 
performance of commercial real estate brokers with whom GSA contracts.3 

We ask your continued attention on the remaining priority recommendations. We are also 
adding two new recommendations related to GSA’s prospectus process for leases and capital 
projects. This brings the total number of priority recommendations to five. (See the enclosure for 
the list of recommendations and actions needed to implement them.)  

The five priority recommendations concern federal real property management. We have 
identified federal real property management as a high-risk issue since 2003 because of 
challenges related to managing the federal government’s vast and diverse portfolio that costs 
billions of dollars annually to operate and maintain. Implementing these recommendations 
                                                 
1Priority recommendations are those that GAO believes warrant priority attention from heads of key departments or 
agencies. They are highlighted because upon implementation, they may significantly improve government operations, 
for example, by realizing large dollar savings; improving congressional and/or executive branch decision-making on 
major issues; eliminating mismanagement, fraud, and abuse; or ensuring that programs comply with laws and that 
funds are legally spent, among other benefits. Since 2015, GAO has sent letters to selected agencies to highlight the 
importance of implementing priority recommendations.   
 
2GAO, Performance and Accountability Report: Fiscal Year 2021, GAO-22-4SP (Washington, D.C.: Nov. 15, 2021).  
 
3GAO, Federal Leasing: Quality Information and Metrics Would Allow GSA to Better Assess the Value of Its Broker 
Program, GAO-20-361 (Washington, D.C.: Mar. 31, 2020). 

http://www.gao.gov/products/GAO-22-4sp
https://www.gao.gov/products/gao-20-361
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would improve GSA’s management of real property, ensure greater accuracy in publicly 
available federal real property data, and strengthen GSA’s ability to make sound decisions. Two 
priority recommendations, for example, could help GSA to address challenges that it identified 
with the prospectus process that may make it difficult to complete needed maintenance and 
repairs of federally-owned buildings.4   

- - - - - 
 

In March 2021, we issued our biennial update to our High-Risk List, which identifies government 
operations with greater vulnerabilities to fraud, waste, abuse, and mismanagement or the need 
for transformation to address economy, efficiency, or effectiveness challenges.5 Our high-risk 
program has served to identify and help resolve serious weaknesses in areas that involve 
substantial resources and provide critical services to the public.  
 
As noted above, one of our high-risk areas, managing federal real property, centers directly on 
GSA. Other government-wide, high-risk areas also have direct implications for GSA and its  
operations. These include (1) improving the management of IT acquisitions and operations, (2) 
improving strategic human capital management, (3) ensuring the cybersecurity of the nation, 
and (4) government-wide personnel security clearance process. We urge your attention to the 
GSA and other government-wide, high-risk   issues as they relate to GSA. Progress on high-risk 
issues has been possible through the concerted actions and efforts of Congress, Office of 
Management and Budget, and the leadership and staff in agencies, including within GSA. In 
March 2022 we issued a report on key practices to successfully address high-risk areas, which 
can be a helpful resource as your agency continues to make progress to address high-risk 
issues.6 

Copies of this report are being sent to the Director of the Office of Management and Budget and 
appropriate congressional committees including the U.S. Senate Committees on Appropriations, 
Budget, Environment and Public Works, and Homeland Security and Governmental Affairs; and 
the U.S. House Committees on Appropriations, Budget, Oversight and Reform, and 
Transportation and Infrastructure. In addition, the report will be available on the GAO website at 
http://www.gao.gov. 

 

 

 

 

                                                 
4GSA is required by statute to submit a proposal (prospectus) for capital and lease projects with an estimated cost 
that exceeds a certain dollar threshold to its authorizing committees—the House Committee on Transportation and 
Infrastructure and the Senate Committee on Environment and Public Works. Prior to obligating funds for a project, 
GSA obtains approval of the prospectus from these committees.    

5GAO, High-Risk Series: Dedicated Leadership Needed to Address Limited Progress in Most High-Risk 
Areas, GAO- 21-119SP (Washington, D.C.: Mar. 2, 2021). 
 
6GAO, High-Risk Series: Key Practices to Successfully Address High-Risk Areas and Remove Them from the List, 
GAO-22-105184 (Washington, D.C.: Mar 3, 2022). 

https://www.gao.gov/high-risk-list
https://www.gao.gov/high-risk-list
https://www.gao.gov/highrisk/managing-federal-real-property
https://www.gao.gov/highrisk/improving-management-it-acquisitions-and-operations
https://www.gao.gov/highrisk/strategic-human-capital-management
https://www.gao.gov/highrisk/ensuring-cybersecurity-nation
https://www.gao.gov/highrisk/government-wide-personnel-security-clearance-process
https://www.gao.gov/highrisk/government-wide-personnel-security-clearance-process
http://www.gao.gov/
https://www.gao.gov/products/gao-21-119sp
https://www.gao.gov/products/gao-21-119sp
https://www.gao.gov/products/gao-21-119sp
https://www.gao.gov/products/gao-22-105184
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I appreciate GSA’s continued commitment to these important issues. If you have any questions 
or would like to discuss any of the issues outlined in this letter, please do not hesitate  to contact 
me or David Trimble, Managing Director, Physical Infrastructure, at 202-512-2834 or 
trimbled@gao.gov. Contact points for our Offices of Congressional Relations and Public Affairs 
may be found on the last page of this report. Our teams will continue to coordinate with your 
staff on all of the 38 open recommendations, as well            as those additional recommendations in the 
high-risk areas for which GSA has a leading role. Thank you for your attention to these matters. 

Sincerely yours, 

 

Gene L. Dodaro 
Comptroller General 
 of the United States 
 Enclosure – 1 

cc: Nina M. Albert, Commissioner, Public Buildings Service 

 Krystal Brumfield, Associate Administrator, Office of Government-wide Policy 

 David A. Shive, Chief Information Officer 

 The Honorable Shalanda Young, Director, Office of Management and Budget  

mailto:trimbled@gao.gov.
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Enclosure 
Priority Open Recommendations to General Services Administration (GSA) 

 

Federal Real Property Management 

Federal Real Property: DHS and GSA Need to Strengthen the Management of DHS 
Headquarters Consolidation. GAO-14-648. Washington, D.C.: September 14, 2014. 
 
Recommendations: The Secretary of Homeland Security and the Administrator of the General 
Services Administration should work jointly to take the following two actions:  
 

• conduct the following assessments and use the results to inform updated Department of 
Homeland Security (DHS) headquarters consolidation plans: 

o a comprehensive needs assessment and gap analysis of current and needed 
capabilities that take into consideration changing conditions, and  

o an alternatives analysis that identifies the costs and benefits of leasing and 
construction alternatives for the remainder of the project and prioritizes options to 
account for funding instability;  
 

• after revising the DHS headquarters consolidation plans, develop revised cost and 
schedule estimates for the remaining portions of the consolidation project that conform 
to GSA guidance and leading practices for cost and schedule estimation, including an 
independent evaluation of the estimates.  

 
Actions needed: DHS and GSA agreed with the two recommendations. The Department of 
Homeland Security Headquarters Consolidation Accountability Act of 2015 required DHS to 
submit information to congressional committees regarding the current plan. The Act required 
that DHS, in coordination with GSA, provide information that was consistent with what we 
recommended, including a comprehensive needs assessment, a costs and benefits analysis, 
and updated cost and schedule estimates.7 In March 2022, DHS—with input from GSA—
submitted its report to congressional committees in response to the Act. We are assessing the 
extent to which the report addresses our recommendations and could thereby enable sound 
decision-making related to DHS’s ongoing headquarters consolidation. 
 
Director: Christopher Currie, Homeland Security and Justice  
 
Contact Information: curriec@gao.gov, (404) 679-1875  
 
Acting Director: Catina Latham, Physical Infrastructure  

Contact Information: lathamc@gao.gov, (202) 512-2834 

 

Federal Real Property: GSA Should Improve Accuracy, Completeness, and Usefulness of 
Public Data. GAO-20-135. Washington, D.C.: February 6, 2020. 

                                                 
7Pub. L. No. 114-150, 130 Stat. 366 (2016). 

http://www.gao.gov/products/GAO-14-648
mailto:curriec@gao.gov
mailto:lathamc@gao.gov
http://www.gao.gov/products/GAO-20-135
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Recommendation: The Administrator of GSA should coordinate with agencies to ensure that 
street address information in the public database is complete and correctly formatted.  

 
Actions needed: GSA agreed with the recommendation. GSA has taken several actions along 
with the Federal Real Property Council (FRPC) to improve the quality of the street address 
information in the Federal Real Property Profile (FRPP) public database. First, GSA officials 
revised the data-reporting standards to favor longitude and latitude coordinates instead of street 
addresses. Second, GSA published a web-based geospatial validation tool to assist agencies in 
identifying and correcting erroneous geographic data elements. Third, the Federal Real Property 
Council Data Governance Working Group, which GSA supports, developed a phased action 
plan that commits member agencies to accurately report geographic data elements. In 
December 2021, GSA demonstrated the web-based geospatial validation tool. GSA should 
continue to implement and support the validation tool and the action plan, and we will continue 
to monitor their effectiveness as results become available in 2022. An effective validation tool 
and action plan would improve the accuracy of the street address information in the FRPP 
database. 
 
Acting Director: Catina Latham, Physical Infrastructure  

Contact Information: lathamc@gao.gov, (202) 512-2834 
 

Federal Real Property: GSA Should Fully Assess Its Prospectus Process and Communicate 
Results to Its Authorizing Committee. GAO-22-104639. Washington, D.C.: January 21, 2022. 

Recommendations: GSA officials should take the following two actions: 

• The Commissioner of the Public Buildings Service should fully assess the prospectus 
process for leases and capital projects—including identifying, analyzing, and responding 
to risks associated with the process that may limit GSA’s ability to manage its assets 
portfolio—and should implement potential improvements to the process identified 
through the assessment. As part of this assessment, the Commissioner should solicit 
input from GSA’s authorizing committees about challenges and risks posed by the 
prospectus process. 

• The Administrator of the General Services Administration should communicate to the 
agency’s authorizing committees the results of GSA’s assessment, including any 
proposed changes to the process that may require legislative action to implement. 

Action needed: GSA agreed with the recommendations. GSA plans to address the 
recommendations by gathering input on ways to improve the prospectus process from its 
regional offices, the Office of Management and Budget, and its authorizing committees. GSA 
intends to incorporate this input into its full assessment of the process and identify potential 
improvements to it. Further, GSA plans to communicate the results of its assessment of the 
prospectus process, including any proposed changes to the process, to the Office of 
Management and Budget. Once the assessment is completed, GSA should provide information 
on the results of its assessment of the prospectus process and actions to implement any 
improvements that this assessment identifies to its authorizing committees. By fully assessing 
its prospectus process and communicating the results of the assessment to its authorizing 

mailto:lathamc@gao.gov
http://www.gao.gov/products/GAO-22-104639
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committees, GSA can work with the committees to address any risks posed by the process, 
while also ensuring that any changes do not impede the committees’ oversight activities. 

Acting Director: Catina Latham, Physical Infrastructure  

Contact Information: lathamc@gao.gov, (202) 512-2834 
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The Government Accountability Office, the audit, evaluation, and investigative 
arm of Congress, exists to support Congress in meeting its constitutional 
responsibilities and to help improve the performance and accountability of the 
federal government for the American people. GAO examines the use of public 
funds; evaluates federal programs and policies; and provides analyses, 
recommendations, and other assistance to help Congress make informed 
oversight, policy, and funding decisions. GAO’s commitment to good government 
is reflected in its core values of accountability, integrity, and reliability. 

The fastest and easiest way to obtain copies of GAO documents at no cost is 
through our website. Each weekday afternoon, GAO posts on its website newly 
released reports, testimony, and correspondence. You can also subscribe to 
GAO’s email updates to receive notification of newly posted products. 

The price of each GAO publication reflects GAO’s actual cost of production and 
distribution and depends on the number of pages in the publication and whether 
the publication is printed in color or black and white. Pricing and ordering 
information is posted on GAO’s website, https://www.gao.gov/ordering.htm.  

Place orders by calling (202) 512-6000, toll free (866) 801-7077, or 
TDD (202) 512-2537. 

Orders may be paid for using American Express, Discover Card, MasterCard, 
Visa, check, or money order. Call for additional information. 

Connect with GAO on Facebook, Flickr, Twitter, and YouTube. 
Subscribe to our RSS Feeds or Email Updates. Listen to our Podcasts. 
Visit GAO on the web at https://www.gao.gov. 

Contact FraudNet: 

Website: https://www.gao.gov/about/what-gao-does/fraudnet 

Automated answering system: (800) 424-5454 or (202) 512-7700 

Angela Nicole Clowers, Managing Director, ClowersA@gao.gov, 
(202)-512-4010,  U.S. Government Accountability Office, 441 G Street NW, 
Room 7125, Washington, DC 20548 

Chuck Young, Managing Director, youngc1@gao.gov, (202) 512-4800 
U.S. Government Accountability Office, 441 G Street NW, Room 7149  
Washington, DC 20548 

Stephen J. Sanford, Managing Director, spel@gao.gov, (202) 512-4707 
U.S. Government Accountability Office, 441 G Street NW, Room 7814, 
Washington, DC 20548 
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Obtaining Copies of 
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Waste, and Abuse in 
Federal Programs 
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Relations 

Public Affairs 
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Please Print on Recycled Paper.

https://www.gao.gov/
https://www.gao.gov/subscribe/index.php
https://www.gao.gov/ordering.htm
https://facebook.com/usgao
https://flickr.com/usgao
https://twitter.com/usgao
https://youtube.com/usgao
https://www.gao.gov/about/contact-us/stay-connected
https://www.gao.gov/about/contact-us/stay-connected
https://www.gao.gov/podcast/watchdog.html
https://www.gao.gov/
https://www.gao.gov/about/what-gao-does/fraudnet
mailto:youngc1@gao.gov
mailto:spel@gao.gov
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